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771 Complex Project
1CAD71071 Planning  &  Engineering  for  Set  07  D & D 2 22MAY00 23MAY00

1CAD71271 Planning  &  Engineering  for  Set  27  D & D 11 22MAY00 07JUN00

1CAD71671 Planning  &  Engineering  for  Set  67  D & D 44 24MAY00 02AUG00

1CAD71431 Planning  &  Engineering  for  Set  43  D & D 44 08JUN00 16AUG00

1CAD71273 D & D Set 27, Rm 149, Old Glovebox #30 79 08JUN00 28SEP00

1CAD71691 Planning  &  Engineering  for  Set  69  D & D 66 27JUN00 09OCT00

1CAD71433 D & D Set 43, Rms 180A, -C & -D 209 17AUG00 13JUN01

1CAD716131 D & D Set 61 (South), Rm 141 & half Rm 114, GB#5 287 14JUN01 31JUL02

1CAD71623 D & D Set 62, Rm 114, Lines #6 & #7 (Hydrofluor' 168 01AUG02 31MAR03

1CAD71AF2 Area  AF (1st Flr, East)  Recon-Characterization 24 01APR03 06MAY03

1CAD71763 D & D Set 76, Second Flr, Filter Plenum FU-2 134 01APR03 08OCT03

1CAD71AH2 Area  AH (B771 2nd Flr)  Recon-Characterization 46 21MAY03 04AUG03

1CAD71AH3 Area  AH (Second Floor, B771) Dismantlement 219 30MAY03 08APR04

1CAD71AH5 Area AH (Second Floor, B771) Final Survey 32 09APR04 24MAY04

1CAD71AL5 Area AL (B771 Structure) Final Survey 29 16APR04 26MAY04

1CAD71AL6 Area AL (B771 Structure) Demolition 58 27MAY04 18AUG04

1CAD71AL69 B771 / 774  Project  Demolition  Complete 0 18AUG04
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Start Date 01FEB99
Finish Date 14DEC06
Data Date 22MAY00
Run Date 26JUN00 07:53

CPBB ROCKY FLATS
CLOSURE PROJECT BASELINE

PBD Critical Path

Sheet 1 of 1

KAISER-HILL


